
 

 

 

Highlights 
 

• Phoenix South-3 well expected to commence in early 2018, rig contract in final stage of evaluation 

• Phoenix South-2 insurance claim submitted, proceeds expected to fund most of Phoenix South-3 cost 

• Dorado-1 well expected to commence in mid 2018 to take advantage of drilling program synergies 

• Roc development work progressing to plan 
 

Carnarvon Petroleum Limited (“Carnarvon”) (ASX:CVN) provides the following update on its upcoming drilling 
program as advised by the operator, Quadrant Energy. 
 
Phoenix South-3 
 
The Phoenix South-3 well is being designed as a redrill of the Phoenix South-2 well that discovered gas and 
condensate at the top of the Caley interval (refer CVN ASX announcement on 19 December 2016 and 28 March 
2017).  The well is to be located within close proximity to the Phoenix South-2 well.  
 
The Phoenix South Caley structure is estimated to contain a gross mean recoverable prospective resource of 
489 Bscf of gas and 57 million barrels of associated condensate (being 143 million barrels of oil equivalent 
(“boe”), gross, Pmean) – Refer to ASX Announcement on 28 March 2017. This is a significant resource base 
and especially so when combined with the Roc resource. 
 
The estimated condensate-to-gas ratio (“CGR”) is very high which adds a great deal of value to the project.  
The CGR is based on surface gas sampling from a permeable section at the top of the Caley Sandstone 
encountered while drilling the Phoenix South-2 well.   
 
The primary objective of the Phoenix South-3 well is to evaluate the Caley interval that the Phoenix South-2 
well drilled into but was unable to drill through and evaluate. The Phoenix South-3 well design is being 
constructed to specifically allow for the evaluation of this Caley interval, unlike the Phoenix South-2 well where 
the design objective was to evaluate a broader range of reservoir intervals. 
 
The successful control of the increased pressure encountered in the Phoenix South-2 well led Carnarvon and 
the Operator to submit cost recovery claims under their respective insurance policies. These claims are 
currently in the final stages of assessment by the insurance underwriters. A successful claim will result in 
proceeds from the claims covering the majority of the cost of drilling the Phoenix South-3 well. 
 
The well will be drilled with a semi-submersible drilling rig. Quadrant Energy is in the final stages of evaluating 
tenders for this rig. 

 
Dorado-1 
 
The Dorado-1 well is targeting multiple stacked reservoirs within the Caley interval. The top sand alone is 
estimated to contain a gross mean recoverable prospective resource of 545 Bscf of gas and 31 million barrels 
of associated condensate – Refer to ASX Announcement on 14 November 2016.  
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The Operator had requested and received tenders for a jack-up rig to drill the Dorado-1 well this year. With 
limited jack-up rig availability in the second half of 2017, it was determined that significant cost savings and 
more efficient well operations would occur by aligning the drilling of Dorado-1 with Quadrant Energy’s drilling 
campaign next year. In addition to the above, Quadrant Energy and Carnarvon considered the importance of 
minimising exposure to the local cyclone season, typically starting late in the calendar year through to early in 
the new year.  Accordingly, the Dorado-1 well has been rescheduled to take place in mid 2018. The current 
intention is to drill this well with a jack-up drilling rig. 
 
Roc Development 
 
The Joint Venture has commenced pre-FEED (Front End Engineering and Design) work aimed at determining 
the most robust concept for developing the discovered hydrocarbons in the Phoenix project area. This work 
includes detailed reservoir modelling at Roc in order to determine the ideal development of this structure. 
Based on this work, the northern extent of the Roc reservoir will be a focus to provide greater certainty on the 
gas and condensate resource and ultimately support the reclassification of volumes into the more robust 
Proved category for making a Final Investment Decision (“FID”).  

 
All of the development scenarios being progressed include options for the tie-back of future discoveries and 
appraisal resources. This flexibility includes the nearby and potentially larger Dorado and Phoenix South 
resources should they be matured to economic resources. 
 
 
 
Carnarvon Petroleum          20%  

Quadrant Energy (Operator)        80% 
 

Yours faithfully 

 
Adrian Cook 
Managing Director  
Carnarvon Petroleum 

 
 
Shareholder enquiries:      
 

Mr Thomson Naude      

Company Secretary       
Phone: (08) 9321 2665       
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Figure 1: Stratigraphic column with major formations outlined. 

 
  

Phoenix South-1 oil discovery 

Roc-1 gas/condensate discovery 
Roc- 2 successful gas/condensate well test 
Phoenix South-2 gas/condensate discovery 



 

 

Figure 2 - Location of the Phoenix South-3 well

 
 

Figure 3: Caley depth map 
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Cautionary Statement 
There are numerous uncertainties inherent in estimating reserves and resources, and in projecting future 
production, development expenditures, operating expenses and cash flows. Oil and gas reserve engineering 
and resource assessment must be recognised as a subjective process of estimating subsurface accumulations 
of oil and gas that cannot be measured in an exact way.  
 
Prospective Resources are the estimated quantities of petroleum that may potentially be recovered by the 
application of a future development project and may relate to undiscovered accumulations. These prospective 
resource estimates have an associated risk of discovery and risk of development. Further exploration and 
appraisal is required to determine the existence of a significant quantity of potentially moveable hydrocarbons. 
 
Resources 
All contingent and prospective resources presented in this report are prepared as at 14 November 2016 and 
28 March 2017 (Reference: CVN ASX releases of 14 November 2016 and 28 March 2017). The estimates of 
contingent and prospective resources included in this announcement have been prepared in accordance with 
the definitions and guidelines set forth in the SPE-PRMS and have been prepared using probabilistic methods. 
 
Carnarvon is not aware of any new information or data that materially affects the information included in this 
report and that all material assumptions and technical parameters underpinning the estimates in this 
presentation continue to apply and have not materially changed. 
 
Competent Person Statement Information 
The Resource estimates outlined in this report were compiled by the Company’s Chief Operating Officer, Mr 
Philip Huizenga, who is a full-time employee of the Company. Mr Huizenga has over 20 years’ experience in 
petroleum exploration and engineering. Mr Huizenga holds a Bachelor Degree in Engineering and a Masters 
Degree in Petroleum Engineering. Mr Huizenga is qualified in accordance with ASX Listing Rules and has 
consented to the form and context in which this statement appears. 
 
Forward Looking Statements 
This document may contain forward-looking information. Forward-looking information is generally identifiable 
by the terminology used, such as "expect", "believe", "estimate", "should", "anticipate" and "potential" or other 
similar wording. Forward-looking information in this document includes, but is not limited to, references to: well 
drilling programs and drilling plans, estimates of reserves and potentially recoverable resources, and 
information on future production and project start-ups. By their very nature, the forward-looking statements 
contained in this news release require Carnarvon and its management to make assumptions that may not 
materialize or that may not be accurate. The forward-looking information contained in this news release is 
subject to known and unknown risks and uncertainties and other factors, which could cause actual results, 
expectations, achievements or performance to differ materially, including without limitation: imprecision of 
reserve estimates and estimates of recoverable quantities of oil, changes in project schedules, operating and 
reservoir performance, the effects of weather and climate change, the results of exploration and development 
drilling and related activities, demand for oil and gas, commercial negotiations, other technical and economic 
factors or revisions and other factors, many of which are beyond the control of Carnarvon. Although Carnarvon 
believes that the expectations reflected in its forward-looking statements are reasonable, it can give no 
assurances that the expectations of any forward-looking statements will prove to be correct. 

  


